[

STATE OF HAWAII

FORM DPW.CIA 2105

Department of Accounting and General Services

Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF AUGUST 2014
Date: August 29, 2014

CONTRACTOR: OAHU PLUMBING & SHEET METAL, LTD.
ADDRESS: P.O. BOX 17010 Contract No. 60872 [\/]
City, State ZIP: HONOLULU, HAWAII 96817 DAGS Job No. 62-10-0661

STATE CAPITOL BUILDING - RETROFIT AC COOLINGT TOWERS & REPLACE PUMPS, &
PROJECT TITLE: UPGRADE VAV SYSTEMS

CONTRACT FOR INSPECTIQN BRANCH USE
{ | SUBMITTAL REGISTER 1 | COMMENCEMENT REQUIREMENTS

Basic Contract Amount $ 2,600,596.00 M LY: [ 1 PHOJECT SCHEDULE

[/llJAlLV REPORTS IXPAYHDLL AFFIDAV

kMQNTHLY ESTIMATE CHECKLIST [\/ CONTRACT NUMBER

/] PROJECT HAME AND LOCATION f/ALL SIGNATURES

CHANGE ORDERS SPECIALTY / MISC: [ ] PROJECT ACCEPTANCE
Total $ 5,920.00 |11 AR cono & painT accrT DONE

Adjusted Contract Amount $ 2.606,516.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% 2,600,596 100 00% 5,920 2,606,516
Retained REDUCED[ ] 0 0 0
Amount Subject to Payment 2,600,596 5,920 2,606,516
Payments to Date 2,395,911 5,624 2,401,535
Payments Now Due 204,685 296 204,981

Payment FINAL[X] _ReT T
Rumarke: M WC‘.

\‘vtla]zow COSTRALT Lo pLetion

R =iancChecea by 2. | certify that the above bl Is comract, just, that payment has not been received, and

F EB 9 2[] all payroll aifidavits have been submitted, are currenl, or proper deductive exclusions
have been made to this request; and least B0% of our workforce resides in Hawai
.,
E Zéﬂ
3 Recoimanded “Propet Impnaul of Engneet Oste
FEB ¢
IO. Name of Contractar- OAMU PLUMBING & SHEET METAL, LTD
o fl
ecomman 98 Engneechied w Tow
s FEB 9 v 7
m -~ 7\ T snum

Date By signature / Titta, ERLENE N. MATSUYAMA, TREASLUI Date

mc%wfﬁﬁvw have been .EEE 13 msgu p?mﬁr;ad

e Public Works Admeuatrstor Date




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: AUGUST 2014

CONTRACTOR: QAHU PLUMBING & SHEET METAL, LTD. Contract No.: 60872
PROJECT TITLE: STATE CAPITOL BUILDING - RETROFIT AC COOLINC  DAGS Job No.: 62-10-0661
[=] -
% CONTRACT
o LICENSE_ BASI NTRACT| COMPL. %] RETN AMOUNT]|
D |PRIME CONTRACTOR IRADE INO, AMOQUNT| TOQ DATE| CMPL %) RETAINED
OAHU PLUMBING & SHEET §General Contractor C5325 $1,103.920] $1,103,920] 100.00% 5% oA
LICENSE |BASI -CONTRACT| COMPL,| N AMOUNT
| |SUBCONTRACTOR TRADE NG, AMOUNT| 7O DATE|] CMPL % AlN
Alr Balance Hawaii Inc. Test & Balance N'A $166,210 $166,210| 100 00% 10% 0
X |Control Tech, LLC Control Wiring C-22484 $838,650 $638,650] 100 00% 10% 0
X |island Controls DOC Controls C-23240 $443,554 $443,554| 100.00% 10% 0
X |Psul's Electrical Contracting |Elecrical Power Wiring  |ABC-26840 §172,100 $172,100] 100.00%| 10% 0
X |Sky Painting |Palnting C-15870 $12,700 $12,700] 100.00% 10% 0
X |Acutron LLC [insulation C-29675 $58,5089 $59,868] 100.00% 10% 0
X {Oahu Air Conditioning Serv. ]2 Yr. Maint $3,563| 33,563| 100.00% 5% 0
Total Retained from Subs $1,496,676] $1,406,676 0 |B

52,600,596 352,600,596

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) $0|
| certify that the above retentions are correct for this request.
Checked/Verified by:
Name of Contractor: OAHU PLUMBING & SHEET METAL, LTD DZ;-
initlal - Project inspector or Enginaer
QM-A— . 8129/14
By Slgnature: Edene N. Matsuyama; Treasurer” Date

NOTE:
Columnar totals shafl be equal in dollar value 1o that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: AUGUST 2014

CONTRACTOR: OAHU PLUMBING & SHEET METAL, LTD. Contract No.; 60872
PROJECT TITLE: STATE CAPITOL BUILDING - RETROFIT AC COOLING™ DAGS Job No.: 62-10-0661
= CHANGE
“u,-' ORDER|
o LICENSE HANGE ORDER! COMPL, RETN AMOUNT
O |PRIME CONTRACTOR _|TRADE NO. AMOUNT| TO DATE| cMmPL i/gl RETAINED)
OAHU PLUMBING & SHEET {General Conlractor 5325 $5,920 $5.920] 100.00%] 5% so0|A
kHF\!ﬂEE
ORDER SUB
LICENSE CHANGE QRDER SUB| COMPL. RETN AMOUNT
|| NIRACT TRADE NG, AMOUNT| TO DATE| CMPL %| RETAINED
#DIVIO! 10% 50|
o | 10% 0
#oviol | 10% $0
#owiol | 10% $0
ool | 10% 50
ool | 10%) $0
woiviol | 10%) $0
OV | 10% $0
woiviot | 10% 50
#owmnl ] 10% 50
sowviol | 10% 50
#owior | 10% $0
soviot | s0% $0
ool | 10% $0
oVl | 10% $0
#DIVIO) 10% 50|
#Ovo| 10% 50
oo ] 10% $0
Total Retained from Subs 50|B

| [cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS {A+B) [ $0|

| certify that the above retentions are correct for this request.

Checkad/Verified by:
Nama of Contracior: QAHU PLUMBING & SHEET METAL, LTD. ,%Z
Initial - Project Inspeclor or Engineer
6;-4—'«‘- T\, W 8128114
By Signatura: Edane N, Matsuyama; Treasuref Date
NOTE

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 7 HNW

BILLING MONTH: August-i4

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: STATE CAPITOL BLDG - REFURB AC COOLING TW & REPLACE
PUMPS & UPGRADE VAV SYSTEMS

DAGS JOB NO.: 6 2-10-0661 CONTRACT NO.: 60872
CONTRACTOR: OAHU PLUMBING & SHEET METAL, LTD.

VENDOR CODE;: 7429200

Original Contract Payment Suffix: 1
Suffix Fund Symbol unt Ea Retainage Amount Due
01 B11-427M $0.00 ($204,685.00) $204,685.00
Totals: ($204,685.00) $204,685.00
Change Order Payment Suffix: 2
Suffix Eund Symbol Amount Earned Retainage Amount Due
02 B11-427M $0.00 ($296.00) $296.00
Totals: ($296.00) $296.00
Grand Total: ($204,981.00) $204,981.00
Verified By DATE

{This Section for Administrative Services Offlce Use Only)

Vendor Code 7429200

Cost Code 3A1

Voucher No. ‘S‘LUI/ 2,2 l

Verified By Cﬁﬂ/

FEB 13 205



